Cold Storage module — actual effort by API

Summary for sub modules

Sr. No.	Sub-module	Endpoints	Dev Effort (in hours)
1	Cold storage facility master	9	18.0
2	Block and rack configuration	9	17.0
3	Crop receipt and intake	12	17.0
4	Shelf-life master	11	14.0
5	Storage rate master	9	14.0
6	Crop status monitoring and alerts	9	16.0
7	Crop return and payment	13	18.0
8	Requirement analysis, schema design, EJS template, regression suite, defects remediation, misc. etc		76.0
	Total	**72**	**190.0**

Cold storage facility master

Base path /cold-storage · 9 endpoints

Sr. No.	Method	Endpoint	Dev Effort (in hours)
1	GET	/types	3.0
2	POST	/	4.0
3	GET	/	2.0
4	GET	/code/:cs_id	2.0
5	GET	/:id	1.0
6	PATCH	/restore/:id	2.0
7	PATCH	/:id	2.0
8	DELETE	/permanent/:id	1.0
9	DELETE	/:id	1.0
	Total		**18.0**

Block and rack configuration

Base path /cold-storage/:cs_id/block-config · 9 endpoints

Sr. No.	Method	Endpoint	Dev Effort (in hours)

1	POST	/	4.0
2	PATCH	/ (bulk upsert)	3.0
3	GET	/	2.0
4	GET	/type/:storage_t	2.0
5	GET	/:id	1.5
6	PATCH	/restore/:id	1.5
7	PATCH	/:id	1.0
8	DELETE	/permanent/:id	1.0
9	DELETE	/:id	1.0
	Total		**17.0**

Crop receipt and intake

Base path /cold-storage/:cs_id/consignment · 12 endpoints

Sr. No.	Method	Endpoint	Dev Effort (in hours)
1	POST	/	3.0
2	GET	/	2.0
3	GET	/racks	2.0
4	GET	/racks/available	1.0
5	GET	/code/:consignm	1.0
6	GET	/print/receipt/:id	2.0
7	GET	/receipt/:consign	1.0
8	GET	/:id	1.0
9	PATCH	/restore/:id	1.0
10	PATCH	/:id	1.0
11	DELETE	/permanent/:id	1.0
12	DELETE	/:id	1.0
	Total		**17.0**

Shelf-life master

Base path /cold-storage-shelf-life · 11 endpoints

Sr. No.	Method	Endpoint	Dev Effort (in hours)

1	POST	/	2.0
2	PATCH	/ (bulk upsert)	2.0
3	GET	/	1.0
4	GET	/matrix	2.0
5	GET	/resolve	1.0
6	GET	/crop/:crop_id	1.0
7	GET	/:id	1.0
8	PATCH	/restore/:id	1.0
9	PATCH	/:id	1.0
10	DELETE	/permanent/:id	1.0
11	DELETE	/:id	1.0
	Total		**14.0**

Storage rate master

Base path /cold-storage-rate · 9 endpoints

Sr. No.	Method	Endpoint	Dev Effort (in hours)
1	POST	/	3.0
2	GET	/	1.5
3	GET	/current	2.0
4	GET	/resolve	1.5
5	GET	/:id	1.0
6	PATCH	/restore/:id	1.0
7	PATCH	/:id	2.0
8	DELETE	/permanent/:id	1.0
9	DELETE	/:id	1.0
	Total		**14.0**

Crop status monitoring and alerts

Base path /cold-storage-alert · 9 endpoints

Sr. No.	Method	Endpoint	Dev Effort (in hours)
1	GET	/dashboard	2.5

2	GET	/cards	2.5
3	GET	/log	1.5
4	GET	/log/:id	1.0
5	GET	/export	1.0
6	GET	/consignment/:c	1.0
7	POST	/reclassify	2.5
8	POST	/dispatch	2.5
9	POST	/notify/:consignr	1.5
	Total		**16.0**

Crop return and payment

Base path /cold-storage/:cs_id/return · 13 endpoints

Sr. No.	Method	Endpoint	Dev Effort (in hours)
1	GET	/preview/:consig	2.5
2	POST	/	3.5
3	GET	/	1.5
4	GET	/code/:payment_	0.5
5	GET	/consignment/:c	0.5
6	GET	/print/slip/:id	2.0
7	GET	/print/receipt/:id	2.0
8	GET	/slip/:payment_r	1.0
9	GET	/:id	0.5
10	PATCH	/restore/:id	1.0
11	PATCH	/:id	1.0
12	DELETE	/permanent/:id	0.5
13	DELETE	/:id	1.5
	Total		**18.0**

Requirement analysis, schema design, EJS template, regression suite, defects remediation, misc. etc

Sr. No.	Activity	Dev Effort (in hours)

1	Requirement analysis and domain modelling	12.0
2	Database schema design	10.0
3	Printable documents (EJS templates, QR)	8.0
4	Regression test suite (7 Postman collections)	20.0
5	Defect investigation, fixing and testing	8.0
6	Shared code utilities	4.0
7	Miscellaneous	10.0
8	SMS integration	4.0
	Total	**76.0**